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Today, production planning and scheduling becomes very important part of production man-
agement because companies have to react to dynamic market conditions and rising customers´ 
requirements for shorter delivery times, lower prices and better quality and services.  They can 
use a lot of sophisticated methods and approaches to make their planning processes more ef-
ficient and thus meet growing customers´ requirements. However, using these new approaches 
is not so easy in all types of production systems. This paper deals with production planning 
and scheduling in discrete batch production that is just an example of very complicated pro-
duction system. This type of production process is susceptible to demand fluctuation and facil-
ity exceptions and this implies bottleneck shifting. Therefore it is quite difficult to implement 
methods such as Theory of Constraints (TOC) for production planning improvement in the 
standard way. One part of this paper is a case study wherecurrent production planning and 
scheduling in real factory is improved just through the use TOC principles. 
Key words: bottleneck management, bottleneck shiftiness, production planning, Theory of Constraints, TOC, 
capacity planning, Drum-Buffer-Rope
1. INTRODUCTION
One of the key activities of production management is manufacturing planning and schedul-
ing that can greatly influence production performance. Mainly today, when changing market 
environment causes a rise in complexity as well as intensity of production planning, efficient 
planning system is often a key weapon for remaining competitive.  
Already Tomas Bata, who founded the world-famous shoe company on the beginning of 20th 
century, regarded production planning as one of the most important parts of business man-
agement (Trnka&Bejčková, 2010; Zelený, 2010). He was gradually followed by next famous 
managers who started to deal with production planning problems more frequently as they 
perceived its importance. One of these persons was also Eliahu M. Goldratt, present personal-
ity in the field of business management, who looked at production planning and scheduling 
matters from the view of limited resources with the framework of his Theory of Constraints 
(further only TOC). 
In the last decades, a lot of various methods and software tools for production planning and 
scheduling have been evolved but not all of them are suitable for each type of production sys-
tem. Before starting their implementation, it is absolutely necessary to recognize and properly 
characterize the type of production process and choose the most suitable method for produc-
tion planning improvement (Ferenčíková, 2011). 
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2. TOC IN DISCRETEBATCH PRODUCTION
According to the TOC, every system has one or more constraints (bottlenecks) which hinder 
him from unlimited achieving defined goals. In manufacturing process it means that this 
bottleneck holds down the amount of products that a company can produce. Then we can 
say that bottlenecks control the throughput of the whole production system (Cox &Schleier, 
2010;Bhardwaj, Gupta & Kanda, 2010). When somebody wants to improve such system, it is 
important to be aware of the fact that any loss of time on the non-bottleneck resources doesn’t 
have to cause any loss of time on the whole system but on the other hand every minute that is 
lost on the bottleneck resources definitely causes the same loss of time on the whole system 
(Goldratt, 1990; Liu & Zhou, 2009). Therefore, it is necessary to start with optimization just at 
points that are bottlenecks and try to remove them or ensure its maximum possible utilization 
at least (e.g. by using some buffers). 
Ray, Sarkar&Sanyal (2010) point to some deficiencies of using traditional TOC model in real 
world. One of them is dealing with multiple constraint resources. They say that TOC is suit-
able for simple bottleneck problems but it does not provide the optimal solution for large-
scale problems that have several bottlenecks. I agree with their opinion that in very complex 
production systems, TOC as the only method for optimization does not suffice but it can help 
to find the best solution for some problem. The example of this statement is given in the case 
study below where production planning and scheduling process is optimized by using some 
TOC principles. 
Bottleneck identification in discrete batch production is a greatly difficult process because of 
randomly received production orders. Utilization of individual machines can fluctuate and that 
is why bottleneck does not have to be stable in these types of production processes. 
2.1 Bottleneck shiftiness and its elimination
Today the complexity and dynamics of production processes cause that bottleneck location 
usually shifts along and makes the whole production system unstable and inefficient (Chen 
&Shen, 2010). Bottleneck shiftiness can be inflicted by many factors and random events, such 
as demand fluctuation, order arrival time, material shortage, priority variation etc. Chen&Shen 
(2010) divide these factors into several groups and suggest some solutions for each of them:
Setting buffers ahead of the bottleneck machines in case of a low demand fluctuation.
Paying more attention to control of material release and production scheduling in case of a 
great demand fluctuation in order to lower the probabilities of shifting bottleneck through 
the whole production.  
Using Drum-Buffer-Rope technology with three kinds of buffer areas (bottleneck buffer, 
assembly buffer and consignment buffer) in case of facility exception. 
Especially in make-to-order production processes, bottleneck shiftiness can be caused by large 
variability in technological procedures. It means that production resources are not equally 





2.2 TOC based production planning and scheduling
The role of production planning and scheduling is to synchronize production system in order 
to achieve its objectives in the most efficient way possible. Planning process is one of the most 
difficult activities of the whole production management because it faces two great problems: 
complicated synchronizing many different internal variables and high uncertainty (Cox &Sch-
leier, 2010). 
Liu, Zhao, Ou` Yang& Yang (2011), who deal with optimization of order planning and sched-
uling in machine tool production, proposed and described a three-stage order planning and 
scheduling solution based on TOC concept in their last paper. They say that all constraints 
must be identified after receiving and analysing all the orders in the first step. Then, some 
evaluation criteria and their priorities are determined for all orders and products. And finally 
a multiobjective model, regarding TOC and particle swarm optimization, is set up with a view 
to minimize bottleneck machines´ makespan and total products´ tardiness. 
Production system, which is analysed below in this paper as a case study, had very similar prob-
lem with production planning and scheduling. This factory with discrete batch production 
wrestled with constraints resources and their low utilization as well.Therefore, its production 
planning and scheduling process has been improved by using TOC principles and bottleneck 
management which has helped the company to shorten production lead times and reduce 
stocks as you can see in the next paragraphs. 
3. CASE STUDY – USING TOC IN BATCH PRODUCTION
Analysed enterprise is the company producing cardboard and litho-laminated packaging. Pro-
duction process was monitored without and then with using Theory of Constraints for produc-
tion planning. By reason of simplification only production facilities and no further resources 
(workers, tools etc.) are considered.
3.1 Brief description of the production process
Production process begins by printing and continues by laminating (not in all cases), blanking, 
creasing and gluing and ends by packing (Fig.1 and Tab.1). Company orders sheets in required 
size so it is not necessary to cut out special format.  
Fig. 1 – Scheme of production process in analysed company. Source: author s´ own
Maximum diurnal capacity is determined by difference between availability of the machine 
during tree working shifts and average time of necessary breaks, servicing and setups per one 
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sheet - sheet weighing about 330 g and the size of about 1 m2, to be a basic production unit for 
this example.




















10 000 6,8 68 000
P3 colour print 10 000 6,7 67 000
P4 colour print 7 000 6,5 45 500
Laminating L1 --- 5 000 7 35 000
Blanking
B1
max. 102 x 72 
cm
6 300 7,0 44 100
B2
max. 102 x 72 
cm
2 500 6,0 15 000
B3
max. 130 x 92 
cm
6 000 6,5 39 000
B4
max. 145 x 103 
cm
6 300 6,2 39 060
B5
max. 145 x 103 
cm
5 800 6,3 36 540
B6
max. 145 x 103 
cm






2 400 7,4 17 760
G2 1-3 spot gluing 4 600 7,3 33 580
G3 1-4 spot gluing 2 570 7,2 18 504
G4 1-4 spot gluing 4 000 7,4 29 600
G5 1-6 spot gluing 1 950 7,2 14 040
Packing PK1 --- 15 000 7,5 112 500 
3.2 Current method of production planning and control vs. TOC – illustrative  
      example
The company schedules individual job orders generally according to delivery time, that means 
orders with the earliest delivery time are scheduled as the first (see following example and 
Tab.3). At this type of production control some delays in deliveries are common and additional 
planning and scheduling of priority orders is very complicated as well. 
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In the next example, several orders are scheduled - once according to the current planning 
method and then according to TOC principles. For simplification no other, already scheduled 
job orders are considered. It is a simulated production schedule that is set into the real produc-
tion system. 
Tab. 2 includes eight simulated job orders for next working week (7 days and 21 shifts). The 
volume of each order is converted to number of average sheets (1 m2 size) for simplification 
and better lucidity. All orders have been already received and they are waiting to be scheduled. 
So that delivery date is calculated from the same date. Withal, supply must be delivered to cus-
tomer within 5pm in the required day, which means that whole order must be completed and 
packed before end of the first shift.
Tab. 2 – Simulated orders for production scheduling. Source: author’s own
Job number Number of ordered sheets Order specification Time of delivery
Z01 150 000
colour print, 4 spot gluing, size 
100 x 100 cm
3 days
Z02 80 000
black&white print, 4 spot glu-
ing, size 100 x 70 cm
4 days
Z03 100 000
black&white print, single spot 
gluing, size 100 x 70 cm
4 days
Z04 250 000
colour print, 4 spot gluing, size 
100 x 100 cm
5 days
Z05 100 000
black&white print, single spot 
gluing, size 100 x 100 cm
5 days
Z06 50 000
colour print, without gluing, 
size 130 x 70 cm + laminating
6 days
Z07 180 000
colour print, 4 spot gluing, size 
100 x 70 cm
6 days
Z08 80 000
colour print, 6 spot gluing, size 
120 x 70 cm
7 days
a) Production scheduling without using TOC principles
Next table (Tab.2) illustrates availability and utilization of all machines at interval of next 
seven days whereas all three shifts are available every day. Production is scheduled according 
to the time of delivery in this case – using forward planning.
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Tab. 2 – Production schedule without using TOC. Source: author’s own
Some operations in the same order are generally overlapped because the next activity can start 
before the previous activity has finished – semi-finished goods are stacked in batches on the 
palettes which can than continue to the next operation. For simplification we suppose that 
material is available in the required time and no unexpected failures will turn up. 
As we can see from the schedule above, biggest problems with capacity are on the gluing opera-
tion that blames for delays in delivery times. Some machines have very low capacity per hour 
so shifting job orders to another resource does not solve the problem in most cases. For exam-
ple in the case of job order number Z04, shifting semi-finished goods to the gluing machine 
G5 (which is free quite earlier) is not helpful because its cycle time is twice longer. 
The greatest delay was observed in the order Z04, whole one day. Even though orders Z01 and 
Z07 were made-up in required day, they were finished on the last shift so it is not possible to 
deliver goods to customer on time. At the first glance it can be said that production is relatively 
well scheduled because no dramatic delays were noticed. However remember that our example 
is only simplification of the real production process and with the real number of unfinished job 
orders delays occurred much more frequently in the above system of production scheduling.
b) Production scheduling with using TOC principles
Let us now solve the problem using Theory of Constraints and try to schedule the same eight 
orders otherwise. We have to start with the resources that are bottlenecks, i.e. machines that 
are able to perform only certain operations or machines with the low capacity in general. Plan-
ning process is usually opposite than in the previous case, i.e. backward planning when we start 
scheduling from the latest allowable delivery date.
g
Machine
1st day 2nd day 3rd day 4th day 5th day 6th day 7th day 
1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3
P1 Z03                    
P2 Z02 Z05                   
P3 Z01 Z06 Z07               
P4 Z04 Z08              
L1     Z06                 
B1  Z02                   
B2                      
B3   Z03 Z06 Z08             
B4   Z04             
B5   Z05 Z07            
B6   Z01                
G1    Z03             
G2    Z05                
G3   Z02 Z07      
G4    Z01 Z04      
G5        Z08         
PK1       Z02 Z01 Z03 Z05 Z06  Z08 Z07 Z04 Z07    
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Tab. 3 – Production schedule with using TOC. Source: author’s own
As we can see from the table above (Tab. 3), all orders should be delivered on time. The only 
problem may arise with the order Z01 because this order is scheduled without any time reserve 
and some operations are split into two or more workplaces. I am pointing out that this example 
is not comprehensive because no working cost and no other conditions that can influence the 
production process are considered. The real production system of this company is also more 
complicated as well as the number of received orders waiting to be scheduled. The aim of this 
example is only to point out the benefit of using TOC principles in production processes with 
technological layout and bigger variability in produced goods.
3.3 Some measurable benefits of using TOC principles for production planning
a) Better reliability in delivery dates
In the table below (Tab.4) we can see that delivery time was exceeded in two cases using stand-
ard planning method - orders number Z01 and Z04. Albeit order Z01 was finished in the third 
day (required day) however it couldn t´ be despatched up to 17 o clock because it was finished 
at the third shift. Using TOC principles for production scheduling no excess should appear in 
the ideal case. The most endangered order is order number Z01 that has no time reserve and 
moreover some operations had to be divided into two or more identical machines because of 
the long process time.
g
Machine
1st day 2nd day 3rd day 4th day 5th day 6th day 7th day 
1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3
P1 Z02                   
P2   Z05 Z03                
P3 Z01 Z04    Z06 Z08         
P4 Z01 Z07              
L1           Z06         
B1  Z02 Z07             
B2                     
B3      Z03   Z08        
B4  Z01 Z04            
B5  Z01        Z06        
B6    Z05               
G1     Z05           
G2       Z03            
G3  Z01 Z07      
G4  Z01 Z04        
G5   Z02     Z08   
PK1      Z01  Z02 Z03 Z05 Z04 Z06 Z07  Z08    
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Tab. 4 – Comparing reliability in delivery dates. Source: author’s own
Job number Number of ordered sheets
Required time 
of delivery
Real time of delivery
Standard plan-
ning TOC planning
Z01 150 000 3 days 4th day  !!! 3rd day
Z02 80 000 4 days 3rd day 4th day
Z03 100 000 4 days 4th day 4th day
Z04 250 000 5 days 7th day  !!! 5th day
Z05 100 000 5 days 5th day 5th day
Z06 50 000 6 days 5th day 6th day
Z07 180 000 6 days 6th day 6th day
Z08 80 000 7 days 6th day 7th day
b) Shortening of the production lead time
For simplification the production schedule was done only for shifts not for individual hours or 
smaller time units. Therefore shortening of the production lead time can be quite miniscule at 
the first glance. However the main purpose is to point out haw respecting of TOC principles 
can help to shorten production lead times (Tab.5) and reduce stocks of input and semi-finished 
products as well (Tab.6).
Tab. 5 – Comparing production lead times. Source: author’s own
Job number Number of ordered sheets
Production lead time
Standard planning TOC planning
Z01 150 000 9 shifts 7 shifts
Z02 80 000 7 shifts 9 shifts
Z03 100 000 10 shifts 6,5 shifts
Z04 250 000 17 shifts 12 shifts
Z05 100 000 9,5 shifts 9 shifts
Z06 50 000 9 shifts 6 shifts
Z07 180 000 14 shifts 13 shifts
Z08 80 000 8,5 shifts 8,5 shifts
c) Reducing stocks and bounded finances
Material is always ordered to be available one shift before the planned productions begin at 
least. Purchasers order required number of sheets + 10 % reserve for defects. For our example, 
we can monitor input and also inter-operational stocks in average sheets because they are in 
the same form during the whole production process (that means that they are not assembled 
together).
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Tab. 6 – Comparing stocks. Source: author’s own
Day Shift
Standard planning TOC planning
Inputs Semi-products Total Inputs
Semi-
products Total
1st 1st 100 000 580 000 680 000 250 000 230 000 480 000
2nd - 680 000 680 000 100 000 480 000 580 000
3rd 50 000 680 000 730 000 280 000 580 000 860 000
2nd 1st 180 000 730 000 910 000 - 860 000 860 000
2nd 80 000 910 000 990 000 - 860 000 860 000
3rd - 990 000 990 000 - 860 000 860 000
3rd 1st - 990 000 990 000 - 860 000 860 000
2nd - 910 000 910 000 50 000 710 000 760 000
3rd - 910 000 910 000 - 760 000 760 000
4th 1st - 760 000 760 000 80 000 680 000 760 000
2nd - 660 000 660 000 - 660 000 660 000
3rd - 660 000 660 000 - 660 000 660 000
5th 1st - 510 000 510 000 - 560 000 560 000
2nd - 510 000 510 000 - 310 000 310 000
3rd - 510 000 510 000 - 310 000 310 000
6th 1st - 250 000 250 000 - 260 000 260 000
2nd - 250 000 250 000 - 80 000 80 000
3rd - 250 000 250 000 - 80 000 80 000
7th 1st - - - - 80 000 80 000
2nd - - - - - -














As we can see from the table above (Tab. 6) the total stocks dropped by more than 12 % a day. 
It means that company would have daily about 12 % of the financial resources more and it can 
use them for purchasing other things, material or for investment. Furthermore, the stocks 
reduction can appear also in output stocks because in the first case (standard planning) some 
orders were finished in advance and customer probably will not take them earlier.
4. DISCUSSION
Firstly, it was processed the short analysis of other research works in the field of Theory of 
Constraints based production planning and bottleneck management where authors describe 
some difficulties with production planning in discrete batch production.  Consequently, it 
was presented the concrete example which confirms the previous statements. In this example, 
scheduling problem in the real company was solved by using TOC principles. It was proven 
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that Theory of Constraints can help to solve major problems with capacity planning in discrete 
batch production and reduce stocks and number of delayed orders (Tab. 7).
Tab. 7 – Reached results from the case study (see chapter 3). Source: author s´ own
Indicators Standard planning TOC planning Improvement
Number of delayed orders 2 0 100%
Average production lead time (weight-
ed by number of ordered sheets)
11,9 9,7 18%
Average daily stock 1 735 710 1 520 000 12%
On the other hand, implementing TOC principles for production planning and control can 
bring also some costs and negatives. Our case study is only the very simplified example of this 
problem and it describes only the short period and small number of production orders. How-
ever, companies often face problems with changing priorities of production orders, machine 
failures, maintenances etc. These factors seriously influence the production planning process 
and disrupt the production schedule. Theory of Constraints is very simple method that can 
help to make production planning more efficient but in many cases it is not possible to use it 
without any software support that incurs significant costs. However the payback period of 
such an investment can be rather short if it brings the benefits described above. 
5. CONCLUSIONS
Today, production planning and scheduling is one of the most important parts of production 
management because it influences all three critical factors of competitiveness, i.e. time, quality 
and price. Complexity of production planning is increasing with range of products and com-
plexity of production systems and its importance is intensified by constant customers´ calling 
for shorter delivery times. A lot of planning algorithms of information systems supporting 
production planning and control are based on Theory of Constraints in these times. The main 
principles of this method are usable also for production planning and control, mainly in com-
panies depressed by the capacity problems. 
In this paper, the benefits of using TOC for production planning and scheduling were pre-
sented on the very simplified example because of the paper volume. However a lot of examples 
from practice prove that this very simple method can help to solve a lot of production prob-
lems and sometimes also greatly reduces stocks and lead times. As you can see in the case study, 
discrete batch production is really very complicated for production planning and scheduling 
because of great variability in orders´ specification. Individual machines are irregularly utilized 
in different periods what causes that bottleneck is not the same location each time. Therefore, 
it is really difficult to clearly identify, exploit, subordinate and elevate constraints according 
to the TOC Five Focusing Steps (Cox & Schleier, 2010) in this type of production systems. 
However, TOC can greatly help with optimization of production planning and scheduling if 
current bottlenecks are considered when production schedule is being made. It is important 
to start scheduling process on bottlenecks and try to provide their maximum utilization. The 
11
main results of this approach are shorten lead times, better reliability in delivery dates and 
lower stocks. 
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